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?()LREP #16 and Final OPA Funded Removal 

Sl;art Date: September 16,1999 

NUN' II. BACKGROUND 

Site îo: Â "̂ ̂  
NPL Status: 
Respose Authority 
State Notification: 
Ĉ ompl'f'tion Date: 
Lat it .ide: 
Longi;ude: 
CERCL.-. Incident Category: 

III. SITE INFORMATION 

FPN G99032 
Non-NPL 
OPA 
Ohio EPA 
April 27, 2000 
41-"'43'4 3.37" N 
81°16'43.29" W 
Removal - OPA funded 

/A .̂:ncid;:nt Category: Removal-OPA funded 

•3, Site ;)e script ion 

.3:-~e iocatii'n and background 

LakiE! !. ndergivound Storage (LUS) site (a.k.a Nacelle Land Management 
Cori:)o;:raticn) is a 73-acre, inactive brine facility located at 675 Lakeshojre 
Bojl.e\'arc iri Painesville Township, Lake County, Ohio. The site is locateci 
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noL'-i.'.v'est of the city of Painesville and adjacent to Mentor Marsh State Nature 
Preserve, which empties into Lake Erie. A detailed description of the 
bai::kc; round can be found in the initial POLREP. 

IV, RESPONSE INFORMATION 

h . S i . t u a t i i i i n * 

i • Cui'rent situation 

E?f̂  hss ;onpleted all site cleanup activities. From April 10 through April 
27, 2700, ERRS re-mobilized to the site, improved on-site roadways, and 
ti'ans;-or:i3d 25,957 tons of waste soils off site for disposal. In addition, 
the s j r t A c e impoundment was partially refilled/graded in order to reduce 1:he; 
arr.cun; of p>recipitation that will collect, thus greatly reducing mosquito 
breeding habitat. 

2. Removal actions to date: (April 24 through 27, 2000) 

On Monday April 24, 2000, ERRS (Earth Tech, Inc.) completed off-site 
t transport.at--on of the stocj.piled waste soil. Today, 58 trucks were loadec 
wLtfi :i3.s{e .;;oils, of which 57 off-loaded at the landfill and 1 was pre-loaded 
for dispcij-,a.l. en April 25, 2000. In addition, the 1 pre-loaded truck from 
April 11, 2000, and 19 pre-loaded trucks from April 22, 2000, were also off­
loaded at tlie landfill for a combined daily disposal of 77 trucks totaling 
2,4 10.79 tons of waste soil. ERRS also conducted limited lagoon grading 
operations today. Site security was initiated for non-work hours. 

On Tuesday ''.pril 25, 2000, the 1 pre-loaded truck from April 24, 2000, was 
off-leaded ;it the landfill for a total daily disposal of 27.71 tons of waste 
soil which I'ompletes the waste soil disposal operation at this site. ERRS 
worlced on b.ackfilling and grading of the lagoon, secured plate coverings on 
the 4 J.iquid propane gas tanks, and demobilized the 6" trash pump and the T&D 
Ccioirdi nator. Site security was initiated for non-work hours. 

;)r. VJedriesda;/ April 26, 2000, ERRS completed the grading and backfilling of tlie 
lagoon. ERRS also demobilized one excavator and the copier. Site secui'ity 
;j£s initiated for non-work hours. 

:)r. Thursday April 27, 2000, ERRS demobilized the remaining crew and all or.-
;;ite' e :;uipine;nt, secured the site, and canceled site security. 

:i. •̂ext S:eps 

Obt.ain final site costs and complete cost documentation for submission 
•;o zhe National Pollution Fund Center. 

t'. Key 1:3sues 

V. COST INFORMATION 

ERRS $1,468,589 (04/25/00) 
F.PA/USGC $ 27,300 (04/27/00) 
STAir $ 43,100 (04/27/00) 

TOTAL $1,538,989 

V'l. DISPOSITION OF WASTES 
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# 
Trucks 
Loaded 

Total 

4 

57 

79 

73 

65 

74 

108 

107 

93 

131 

77 

58 

0 

# Disposed/ 
# Pre-loads 
Disposed* 

N/A 

4 6 / 0 

57 / 11 

49 / 22 

48 / 23 

58 / 18 

81 / 16 

80 / 29 

-•0 / 2 7 

98 / 13 

58 / 32 

57 / 20 

0 / 1 

# Preloads 
Today 

N/A 

11 

22 

25 

17 

16 

29 

27 

13 

33 

19 

1 

0 

Tons 
Disposed 
Today 

N/A 

1,247.96 

1,934.01 

2,060.13 

2,032.74 

2,158.90 

2,545.39 

2,981.01 

2,891.94 

3,009.20 

2,637.27 

2,410.79 

27.71 

Cumulative 
Tons 

3,18 9 tons' 

4,436.96 

6,370.97 

8,431.10 

10,4 63.8 4 

12,622.74 

15,168. 13 

18, 14,9. 14 

21,04 1.08 

24,05 0.28 

26, 68''. 55 

29,098.34 

29,126.05 

* = ŵ astê  w.;is shipped to Geneva Landfill and American Landfill during Phase I 
of the rs'moval activity. 
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